

Industry-wide Buy & Maintain Quiet Initiative (IBMQI)



RACE START – 6 Months

Establish an Industry-wide Buy and Maintain Quiet Working Group
Operationalising the Working Group (Detailed Scoping, election of Chair, etc)



PIT STOP – 4 Months

- i. Establishment of Task Specific Working Groups
- ii. Detailed Scoping with the Task Specific Working Groups
- iii. Data gathering and consolidating of data by the Task Specific Working Groups

WARMUP LAP – 6 Months

- i. Proposal to the CEOs and MOSH Taskforce
- ii. IBMQI and awareness
- iii. Workshops with relevant stakeholders
- iv. Presentations e.g. Minesafe



PIT STOP – 6 Months

- i. Draft Noise Reduction Targets
- ii. Framework for a standardised way of measuring noise at source



PIT STOP – 6 Months

- i. Draft Framework for engaging OEMs and Suppliers
- ii. Round table discussions with OEMs and Supplier executives
- iii. Consensus with OEMs and Suppliers on the IBMQI
- iv. Consensus with OEMs and Suppliers on the Noise Reduction Targets



PIT STOP – 6 Months

- i. Industry, OEMs and Suppliers commit to the implementation of IBMQI



Mining Industry Occupational Safety & Health

www.mosh.co.za