



RACE START – 6 Months

Establish an Industry-wide Buy and Maintain Quiet Policy Working Group

Operationalising the Working Group (Detailed Scoping, election of Chair, etc)



PIT STOP – 4 Months

- i.* Establishment of Task Specific Working Groups
- ii.* Detailed Scoping with the Task Specific Working Groups
- iii.* Data gathering and consolidating of data by the Task Specific Working Groups

WARMUP LAP – 6 Months

- i.* Proposal to the CEOs and MOSH Taskforce
- ii.* IBMQI and awareness
- iii.* Workshops with relevant stakeholders
- iv.* Presentations e.g. Minesafe



PIT STOP – 6 Months

- i.* Draft Noise Reduction Targets
- ii.* Framework for a standardised way of measuring noise at source

Industry-wide Buy & Maintain Quiet Initiative (IBMQI)



PIT STOP – 6 Months

- i.* Draft Framework for engaging OEMs and Suppliers
- ii.* Round table discussions with OEMS and Supplier executives
- iii.* Consensus with OEMs and Suppliers on the IBMQI
- iv.* Consensus with OEMs and Suppliers on the Noise Reduction Targets



PIT STOP – 6 Months

- i.* Industry, OEMs and Suppliers commit to the implementation of IBMQI



Mining Industry Occupational Safety & Health

www.mosh.co.za